



30 DAY PROJECT UPDATE REPORT

Project Name	Oracle Conversion ISRS (including: Seamless Core Part II, Uniface 8 upgrade)			Report Date	6-24-08		
Description	<ul style="list-style-type: none"> •The migration of all ISRS application components from a backend RDB database to Oracle. •The resulting implementation will be an application server, still running on HP/Alpha/VMS, and a database server running on an EK25/Sun Solaris platform. •Subprojects to this project – Uniface 8.0 conversion & Final Seamless Core data conversion. 			Project Phase	Execute		
Exec. Sponsor	Joanne Chabot	Proj. Owner	Glen Guida	Proj. Mgr.	K. Hertenstein	Proj. End Date	10-06-08 (conversion)

	Status	Explanation		Status	Explanation
Overall	G	Project is Green but we will be closely watching resource constraints. There are no major issues identified to the project overall at this time.	Scope	G	Scope is defined at this point. Working to define Data Card sub-project work.
Schedule	G	Project on schedule for October conversion.	Cost/Resources	Y	Resources will be stretched over the next few weeks. We will be watching for task priorities.

Planned to Complete (Past Period)	Completed	Not Completed	Plan to Complete (Next Period)
<ol style="list-style-type: none"> 1. Verification of dual maintenance on Uniface code complete. 2. U8 rolled to Northern Region 3. Data type changes planned for production release. 	X X X		<ol style="list-style-type: none"> 1. Roll U8 into RDB environment in remaining regions. 2. Continue DataCard program interface work. 3. Continue development testing with goal to complete in first week July. 4. Continue web conversion development 5. Database migration in APPLTST0. 6. Complete smoke test of Seamless Core data conversion program for student data. 7. Begin functional tests of Seamless Core conversion.
Total Planned To Complete: <4>	Total Completed: <3>		

Project Financial Summary

Approved Budget	\$1,974,000	Spent this Period	<\$\$\$>	Budget Balance	<\$\$\$>	Incr. Budget Req.	<\$\$\$>
------------------------	-------------	--------------------------	----------	-----------------------	----------	--------------------------	----------

Request for Help to Solve the Key Project Risks

Supervisors need to closely monitor their teams workload to stay on track, prevent confusion and adjust work priorities as needed.