



Minnesota  
STATE COLLEGES  
& UNIVERSITIES

<b>Project Name</b>	Online Library Initiative				<b>30 DAY PROJECT UPDATE REPORT</b>		
<b>Description</b>	Provide students with off-campus access to licensed online resources using a proxy server, better access to resource discovery using guided navigation, and investigate next generation open source library systems				<b>Report Date</b>	05/27/08	
					<b>Project Phase</b>	<PMBOK Phase	
<b>Exec. Sponsor</b>	Gary Langer	<b>Project Owner</b>	Stephen Elfstrand	<b>Project Manager</b>	Todd Digby	<b>Proj. End Date</b>	12/08

	Status	Explanation		Status	Explanation
<b>Overall</b>	G	All parts of the project are proceeding well	<b>Scope</b>	G	Decisions was made to incorporate the VUfind open source interface components to the Discovery tool project
<b>Schedule</b>	Y	Next generation library system investigation is on schedule Proxy Server is about 3 months behind original schedule but progressing Discovery tool is 1 month behind original schedule but progressing	<b>Cost/Resources</b>	G	Cost is within Plan

**Deliverable Review**

Planned to Complete (Past Period)	Completed	Not Compl.	Plan to Complete (Next Period)
Discovery Tool			Discovery Tool
Incorporate the VUfind open source interface components to the Discovery tool project including end user tagging, reviews, spell check etc.	X		Authenticate users so they can use the social networking features
6.5 million records into 1 database	X		Display book covers
Consult with user task force and incorporate their input	X		Set up automatic updates for the new interface
Modify indexing scheme	X		Set up links to holds and ILL requests
Include relevance “And” to make it behave more like Web Search Engines	X		Allow local library branding
Move facets to right side of screen	X		
Next generation library system	X		Next generation library system
Install Evergreen SW	X		Track development efforts through attendance at conferences, seminars and on the Web
Evergreen two-day Seminar	X		Identify possible institutions for a test install
Analysis: not quite ready for a large consortium but promising developments are underway			
Proxy Server			Proxy Server
Second instance – Migrate an existing user from LibProxy	X		Install the rest of the requesting institutions (approx 26)
Create Web admin pages	X		Install Linux, VM Ware and EZ Proxy on Additional servers
LDAP Authentication	X		
End user training	X		
Migrate config data from Libproxy	X		
Order and receive additional servers	X		
3 <sup>rd</sup> virtual machine created	X		

**Project Financial Summary**

<b>Approved Budget</b>	<b>\$65,000</b>	<b>Spent This Period</b>	<b>\$16,297.02</b>	<b>Budget Balance</b>	<b>\$ 18,090.51</b>	<b>Incr. Budget Req.</b>	<b>&lt;\$\$\$&gt;</b>
------------------------	-----------------	--------------------------	--------------------	-----------------------	---------------------	--------------------------	-----------------------

**Request for Help to Solve the Key Project Risks**

1. <List issues for which you need Senior Management involvement (no need to list technical issues or detailed items.) >
2.