



Minnesota
STATE COLLEGES
& UNIVERSITIES

Project Name		eFolio Build			30 DAY PROJECT UPDATE REPORT		
Description		Development efforts by Avenet, LLC, to build the next version(s) of the eFolio family of applications.			Report Date	06-26-08	
					Project Phase	Executing	
Exec. Sponsor	Linda Baer	Project Owner	Gary Langer	Project Manager	Erik Anderson (Avenet) Tiffni Deeb (MnSCU)	Proj. End Date	TBD

	Status	Explanation		Status	Explanation
Overall	G	Project is moving according to plan.	Scope	G	Scope has been defined
Schedule	G	Sprint 04 completed June 5 Sprint 05 scheduled for completion July 18th	Cost/Resources	G	Resources are adequate for current sprint delivery.

Deliverable Review

Planned to Complete (Past Period)	Completed	Not Compl.	Plan to Complete (Next Period)
Total Planned to Complete: 3	2	2	3. Requirements Definition: Groups 4. Requirements Definition: Sponsor Searching
1. Sprint 4 Milestone Presentation, June 5th	Completed		
2. Presentation preparation and delivery for "Introducing: xFolio"	Completed		
2. Requirements Definition: Groups	Moved to later date (TBD)		
3. Requirements Definition: Sponsor Searching.	Moved to later date (TBD)		

Project Financial Summary

Approved Budget	1,500,000	Spent This Period	0	Budget Balance	1,360,000	Incr. Budget Req.	0
------------------------	------------------	--------------------------	----------	-----------------------	------------------	--------------------------	----------

Request for Help to Solve the Key Project Risks

None
